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LArTF
• Purpose: walk roughly through MicroBooNE installation 

• Focus on installation of experiment electronics / infrastructure 

• Will largely not focus on TPC installation/preparation 

• Will not focus on cryo activities 

• Communication between these three sub-system leaders is also crucial 

• Schedule slides taken from Cat’s latest schedule flow-chart



June
• Cryostat will be installed around last week of June 
• After installation, must install MRT to verify electronics 

operation after move 
• Preparations progressing (Bryce, Eric, Georgia, Wes, Cat, Linda, Anne) 

• Rack preparation for move from DAB to LArTF platform 

• Un-cabling at DAB and re-cabling at LArTF on platform (practice for real installation!) 

• Network, data, command routing to computer room; power routing from somewhere… 

• Would like to move MRT before cryostat and work out kinks at LArTF; more discussion needed 

• Moving back to DAB and de-commissioning of MRT rack



Cabling
• June or July may be designated ‘Cabling Awareness Month’ 

• All hail Anne, the cabling czar 

• Have made up orders for all cabling and fiber 
• Computer room - platform trunk lines 

• Platform network fiber, data fiber, timing fiber, command fiber 

• Copper timing, clock, trigger fanout cabling (with Georgia) 

• Command cables (HDMI) 

• Calibration signal cables (USB) 

• ASIC power cables 

• Bias power cabling (HV) 

• AND MORE! 

• All cables will be labelled before installation 

• Many cables must be bundled beforehand 

• Will likely do some practice cable routing in preparation for installation



August
• Cabling will be installed in late August 

• Helpers will almost certainly be needed! 

• Will need to work out which exact tasks from cryo and 
electrical work can be done in parallel to determine best 
schedule for cabling work 
• Because of platform weight issues, cables can not be pre-installed in 

platform before platform is installed 

• No reason why most, if not all, cables can be installed and ready before 
racks arrive — will make rack installation much quicker and easier!



September
• Ground monitor will be installed BEFORE ANY RACKS OR ELECTRONICS 

• Racks will be installed in late September 
• Before moving racks, all will be fully constructed and receive pORCs; makes LArTF work much smoother 

• Helpers will almost certainly be needed: I’m guessing subsystem workers (PMT, TPC electronics, PM, 
Laser) will want to / need to help with their respective systems 

• Possible that some installation can be done in tandem with earlier cryo work which happens mostly at one 
end of platform. 

• Racks will be installed in an orderly fashion!  Linda and I will have a detailed schedule to make sure 
installation work does not proceed chaotically! 

• TPC1 must be first (network from computer room fanned out through here) 

• Power supply closely following (needed for running any cold electronics) 

• Remaining rack scheduling is likely more flexible 

• ORCs are scheduled to be finished in one week 
• That is A LOT of paperwork in a very short amount of time!



Finish
• A LOT of work to be done at LArTF over next few months 

• Will need a lot of help from a lot of different people!


